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i FENCING LEGEND PHASE 2 F—M
| N NEW FENCE 1. ACCESS WILL BE GANED THROUGH GATE 13 FOR PHASE 2.
| : -
‘ X TEMPORARY FENCE 2. PHASE 2 HAS BEEN BROKEN INTO SMALLER SUB PHASES APPROXIMATELY B50° LONG. : -
3 >
x EXISTING FENCE — : 3. NO MORE THAN 3 CONSECUTIVE SUB PHASES MAY BE CONSTRUCTED SIMULTANEOUSLY, H 2
@ : SUB—PHASE wh T 4. PRIOR TO THE START OF CONSTRUCTION SUB PHASES ADJACENT TO RESIDENTIAL AREAS, H N1
/ ) CONTRACTOR SHALL IDENTIFY AREAS THAT MAY NOT ALLOW THE PROPER CONSTRUCTION OF THE ° g
1A wh ACCESS ROUTE FOR PHASE L / ; FENCE, CONTRACTOR SMALL WORK WITH THE AIRPORT THROUGH THE ENGINEER TO RESOLVE
- s ANY RESIDENT AREA CONSTRUCTION LOCATION CONFLICTS, - §g§
X (13) X EXISTING GATE 1\\ 5. PHASING ADDITVE ALTERNATE CONSTRUCTION WILL CONTINUE IN A SWLAR MANNER, AS PREVIOUS :;?,2
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